

## Community Engagement schedule May 2008

Please find below important dates and deadlines to help your planning. NB. Please be aware that these may be **subject to change** – however this is something we are working hard to avoid.

<b>May 8<sup>th</sup> 2008</b> Thursday	All Day	<b>Lewisham</b> Community Café Event Day (Provisional – see May 24 <sup>th</sup> )	
<b>May 10<sup>th</sup> 2008</b> Saturday	All Day	<b>Southwark</b> Community Café Event Day	
<b>May 12<sup>th</sup> 2008</b> Monday		<b>Deadline</b> for recruitment of Adult Survey Fieldworkers (See Section 14)	Co-hosts
<b>May 12<sup>th</sup> 2008</b> Monday		<b>Start</b> Adult Survey Marketing (See Section 14)	Co-hosts
<b>May 13<sup>th</sup> 2008</b> Tuesday	All Day	<b>Ealing</b> Community Café Event Day	
<b>May 14<sup>th</sup> 2008</b> Wednesday	All Day	<b>Camden</b> Community Café Event Day	
<b>May 15<sup>th</sup> 2008</b> Thursday	All Day	<b>Hounslow</b> Community Café Event Day	
<b>May 21<sup>st</sup> 2008</b> Wednesday	All Day	<b>Westminster</b> Community Café Event Day	
<b>May 22<sup>nd</sup> 2008</b> Thursday	All Day	<b>Waltham Forest</b> Community Café Event Day	
<b>May 24<sup>th</sup> 2008</b> Saturday	All Day	<b>Lewisham</b> Community Café Event Day (Provisional – see May 8 <sup>th</sup> )	
<b>May 27<sup>th</sup> 2008</b> Tuesday	All Day	<b>Hackney</b> Community Café Event Day	

<b>May 28<sup>th</sup> 2008</b> Wednesday	All Day	<b>Kensington &amp; Chelsea</b> Community Café Event Day	
<b>May 29<sup>th</sup> 2008</b> Thursday	All Day	<b>Enfield</b> Community Café Event Day	
<b>May/June</b> Dates to be confirmed		<b>Training</b> for Adult Survey Fieldworkers at UEL, Stratford	Local FWs, UEL Survey Team
<b>May 29<sup>th</sup> 2008</b> Thursday		<b>Deadline</b> for Mapping (CADBE & ALM) Info: See Section 13	All Co-hosts, Borough Links
<b>TBC</b> (btwn May 30 & June 15 if poss)	All Day	Aspirational Visit See Section 12	All Co-hosts (plus guests)
<b>June 16<sup>th</sup> 2008</b> Monday		<b>Southwark</b> Appreciative Enquiry Workshop	
<b>June 17<sup>th</sup> 2008</b> Tuesday		<b>Lewisham</b> Appreciative Enquiry Workshop	
<b>June 18<sup>th</sup> 2008</b> Wednesday		<b>Camden</b> Appreciative Enquiry Workshop	
<b>June 19<sup>th</sup> 2008</b> Thursday		<b>Ealing</b> Appreciative Enquiry Workshop	
<b>June 21<sup>st</sup> 2008</b> Saturday	All Day	<b>Barking &amp; Dagenham</b> Community Café Event Day	Provisional
<b>June 23<sup>rd</sup> 2008</b> Monday		<b>Hounslow</b> Appreciative Enquiry Workshop	
<b>June 24<sup>th</sup> 2008</b> Tuesday		<b>Enfield</b> Appreciative Enquiry Workshop	
<b>June 25<sup>th</sup> 2008</b> Wednesday		<b>Barking &amp; Dagenham</b> Appreciative Enquiry Workshop	<i>Needs to Change</i>
<b>June 26<sup>th</sup> 2008</b> Thursday		<b>Waltham Forest</b> Appreciative Enquiry Workshop	
<b>June 30<sup>th</sup> 2008</b> Monday		<b>Hackney</b> Appreciative Enquiry Workshop	

<b>July 1<sup>st</sup> 2008</b> Tuesday		<b>Kensington &amp; Chelsea</b> Appreciative Enquiry Workshop	
<b>July 2<sup>nd</sup> 2008</b> Wednesday		<b>Westminster</b> Appreciative Enquiry Workshop	
<b>Early September</b> <i>tbc</i>		Consortium Portfolio Workshop Events	All Partners
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Southwark</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Lewisham</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Camden</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Ealing</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Hounslow</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Enfield</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Waltham Forest</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Barking &amp; Dagenham</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Hackney</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Kensington &amp; Chelsea</b> Programme Implementation Meeting	
<i>Mid-Late</i> <i>September tbc</i>	<i>tbc</i>	<b>Westminster</b> Programme Implementation Meeting	